	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8
Documentation								
Gannt Chart	▓							
Critical Plan	▓							
Website								
Interface Design			▓					
HTML Code				▓	▓	▓	▓	
CSS Code					▓	▓	▓	
Evaluation of Interface Design						▓	▓	▓
Transfer of Research			▓	▓	▓	▓	▓	▓
Industry Study								
Research and Evidence	▓	▓	▓					